
PUBLIC WORKS BUILDING COMMITTEE 
Regular Meeting 

December 13, 2016 
5:30 PM 

Town Hall Conference Room 
Minutes 

 
Attendees: Rob Cady, Jim Halene, John Powell, Jay Tuttle, Linda Desmarais 
Guests:  Kevin Grindle – Anchor Engineering, Phil Chester – Lebanon Town Planner, 
Betsy Petrie – Lebanon First Selectman 
 
1.0 Meeting called to order at 5:32 by Chairman Rob Cady 
2.0 No public comments 
3.0 Motion to accept both meeting minutes of November 8, 2016 regular meeting 

and November 22, 2016 special meeting made by Jay  
Tuttle, and seconded by Jim Halene.  Vote, all in favor of motion, motion 
passed 

4.0 Rob presented 2 invoices: Nov. 14, 2016 for $5,992.56 and Dec. 7, 2016 for 
$4,668.98 (wet lands identification, test pits, first redraft Exeter Road site).  
Motion made by Jim Halene and seconded by John Powell to approve payment 
of both invoices.  Vote, all in favor of motion, motion passed 

5.0 Rob attended meeting with Board of Selectman 12/6/16.  Initial plans for Exeter 
Road site presented. Reviewed, discussed overall size (square footage as well 
as acreage), reduced foot print, reduce pavement costs, mezzanine over office 
for storage included in discussion.  
Environmental Remediation costs at Goshen Hill site expected towards middle 
to end of January 2017  
15% of overall costs not currently included in bottom line estimates.  Survey, 
construction inspections not usual to include in cost estimate. 
Betsy Petrie stated that she felt new Public Works facility would need to top 
out at a cost of 4 million or less for it to be affordable and favorable to the 
Town of Lebanon. 
Rob suggested Committee hold special meeting Dec. 27, 2016 to keep project 
moving forward.  

6.0 No new business 
7.0 Motion to adjourn made by John Powell, seconded by Jay Tuttle.  Vote, all in 

favor, motion passed.  Meeting adjourned 7:20 PM 
 
Respectfully submitted, 
Linda Desmarais 


